Authority Levels for Consultants Authority Levels Matrix

	Autiloi	Authority Levels Matrix Authority Level				
Project Element	Consultant Ministry of Transportation		· ·	Ministry or Third Party		
	Ministry Representative (MR)	Construction (Contract) Manager	Project Manager	Specialists	Design Engineer	
Partial Waiver of Quality Specification	Decision & Implementation within agreed tolerances	Consultation if beyond agreed tolerances		Consultation (if needed)		
Quality Acceptance and Outright Rejection	Decision & Implementation beyond agreed tolerances	Consultation for Rejection (if needed)		Consultation (if needed)		
Design: Minor Adjustments	Decision & Implementation					
Design: Minor Changes	Decision & Implementation	Consultation (if needed)		Consultation (if needed)	Consultation (if needed)	
Design: Major Changes	Recommendation & Implementation	Decision & Approval		Consultation (if needed)	Design	
Scope Changes	Recommendation & Implementation	Recommendation to Project Manager	Decision & Approval			
Non-Scope Changes	Decision & Implementation					
Interpretation of Plans, Specifications & Special Provisions	Decision & Implementation within limits of understanding	Decision beyond MR's limits of understanding	Consultation (if needed)	Consultation (if needed)	Consultation (if needed)	
Measurement of Work Quantities	Decision & Implementation					
Schedule Changes within Contract Completion Date	Decision & Implementation					
Extensions of Contract Completion Date	Recommendation & Implementation	Recommendation	Decision			
Payment for Contract Work within Total Contract Price	Decision & Sign Off					
Work Order or Supplemental Agreement within Total Contract Price	Decision & Sign Off					
Contingency spending < \$50,000	Recommendation	Decisionor	Decision			
Contingency spending > \$50,000	Recommendation	Recommendation	Recommendation to higher level			
Payment for Other Work or Materials within Total Assigned Budget ¹	Decision & Sign Off					
Forecast Overrun in Total Assigned Budget ¹	Immediately notify Construction (Contract) Manager and Project Manager		 Decision if within project budget; Recommendation to higher level if over project budget 			

.

¹ Assigned Budget is a pre-approved budget to be managed by the consultant for specific project activities funded within the project budget.